

Digital Education Project_85%

 Export To PDF

Funding Information (XOF)

Total Actual Commitments:

53,267,282,421.07 XOF

Total Planned Commitment:

0 XOFTotal Actual Disbursements: **XOF****37,978,622,486**Total Planned Disbursements: **XOF****37,978,622,486** Duration of Project:**27 Months** Delivery rate:**71%**

Additional info

Activity created by:

BANDAMA KOFFI

Activity created on:

26/11/2018
[Collapse all](#)
[Version History](#)

Identification

Project Title:

Digital Education Project_85%

AMP ID:

1120071329397Status: **Ongoing**Modalities: **Totally acquired**

Objectives:

Support the development and quality of digital uses in schools to promote innovation in teaching, learning, training and assessment practices;**Exploit the potential of digital to optimize the strategic and operational management of the education/training sector;
Strengthen the security and pooling of IT resources and services to optimize their access within administrative and educational structures**

Description:

**Private computer network of the Ministry interconnecting by Optical Fiber, Hertzian Beams and Satellite the central and decentralized structures;
Data Center with external replication system;
. Multimedia rooms in establishments;
. Distance learning rooms
Digitization of educational content
. VoIP unified communications platform.**

Project Impact:

Conditionality and Sequencing:

Activity updated on:
03/03/2022

Created in workspace:
**ESPACE DE TRAVAU _
COMOREX TECHNICAL CELL -
Team**

Workspace manager:
**BANDAMA KOFFI -
jmkbandama@yahoo.fr**

Computing:
Yes

Results:
. **1st Meeting of the Steering Committee;**
. **Effective start of the project: holding meetings of technical teams;**
. **Start of data center construction;**
. **Identification of the construction site of the Computer Resources Center and headquarters of the Directorate of Technologies and Information Systems;**
Survey site of 85 school boards and establishments

Cris Number:

Procedures:
Use of procedures from the partner of the national procedures

Budget
Activity is Off Budget

Organizations and Project IDs:

Agency Internal IDs

Schedule

Actual Start Date: **09/11/2018**

Actual Closed Date: **31/12/2020**

Duration of Project: **27** Months

Lease

[Ivory Coast]

100%

Implementation Level:**National**

Implementation Location: **Country****National Plan**

[National Development Plan 2021-2025] [PILLAR III: DEVELOPMENT OF THE PRIVATE SECTOR AND INVESTMENT] [Digital Economy and Post] **100.0%**

Schedule

Primary Programs
[Sustainable Development Goals] [Goal 04_Ensure equal access to quality education for all and promote lifelong learning opportunities] **100.0%**

Secondary Programs
[National Development Plan 2016-2020] [STRATEGIC AXIS III: ACCELERATION OF THE STRUCTURAL TRANSFORMATION OF THE ECONOMY THROUGH INDUSTRIALIZATION] [Impact 1: The business environment is attractive and the economy competitive] [DIGITAL ECONOMY] **100.0%**

Description

Sectors

Primary Sector
Sectors OECD 2017 - 220 - COMMUNICATIONS - Information and communication technologies (ICT) **(100)%**

Secondary Sector
Sectors PGFE Côte d'Ivoire - INFORMATION AND COMMUNICATION TECHNOLOGY - ICT Policy - ICT Promotion **(100)%**

Proposed Project Cost

cost
Date *cost could not be exchanged to workspace currency because date is not set

Total Number of Funding Sources

Funding Sources

1

funding

Funding Organization Id : BoC181676
Organization Name : Bank of China
Organization Role : Donor
Type Of Assistance : Ready
Financing Instrument : Non-concessional project loan
Funding Status : Ongoing
Funding Classification Date : 09/11/2018
Effective Funding Date : 31/12/2020
Funding Closing Date : 02/01/2020

ACTUAL COMMITMENTS

Actual	09/11/2018	XOF53,267,282,421.07 _
SUBTOTAL ACTUAL COMMITMENTS:		XOF53,267,282,421.07 _

PLANNED DISBURSEMENT

Scheduled	02/01/2019	XOF3,720,856,102 _
Scheduled	02/01/2020	XOF12,112,176,421 _
Scheduled	02/01/2021	XOF22,145,589,963 _
SUBTOTAL PLANNED DISBURSEMENT:		XOF37,978,622,486 _

ACTUAL DISBURSEMENT:

Actual	09/30/2019	XOF3,720,856,102 _
Actual	03/31/2020	XOF4,538,584,148 _
Actual	07/31/2020	XOF1,060,411,211 _
Actual	08/31/2020	XOF6,513,181,062 _
Actual	06/30/2021	XOF22,145,589,963 _
SUBTOTAL ACTUAL DISBURSEMENT:		XOF37,978,622,486 _
UNDISBURSED BALANCE:		XOF15,288,659,935.07 _

TOTAL ACTUAL COMMITMENTS:	XOF53,267,282,421.07 _
TOTAL PLANNED DISBURSEMENTS:	XOF37,978,622,486 _
TOTAL ACTUAL DISBURSEMENTS:	XOF37,978,622,486 _
UNDISBURSED BALANCE:	XOF15,288,659,935.07 _
DELIVERY RATE:	71%

Issues

Related Documents

Donor Observations

Line Ministry Remarks

pgfe.finances.gouv.ci/aim/viewActivityPreview.do~public=true~pageId=2~activityId=41175~language=en