



West Africa Unique Identification for Regional Integration and Inclusion - Phase 2 (P169594)

WESTERN AND CENTRAL AFRICA | Western and Central Africa | Social Protection & Jobs Global Practice |
IBRD/IDA | Investment Project Financing | FY 2020 | Seq No: 7 | SUBMITTED | ISR58521 |

Implementing Agencies: BF: Ministry of ICT, BJ: Agence Nationale d'Identification des Personnes (ANIP), Burkina Faso, NE: Ministry of Interior, Republic of Benin, Republic of Niger, TG: Ministère des Postes, de l'Economie Numérique et des Innovations, Togolese Republic

Key Dates

Key Project Dates

Bank Approval Date: 28-Apr-2020

Effectiveness Date: 15-Sep-2020

Planned Mid Term Review Date: 15-Apr-2024

Actual Mid-Term Review Date:

Original Closing Date: 30-Jul-2026

Revised Closing Date: 30-Jul-2026

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

Increase the number of persons in the Togolese Republic, Republic of Benin, Burkina Faso and Republic of Niger, who have government-recognized proof of unique identity that facilitates their access to services.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components Table

Name

Strengthening the Legal and Institutional Framework:(Cost \$42.50 M)

Establishing Robust and Inclusive fID Systems:(Cost \$174.50 M)

Facilitating Access to Services Through fID Credentials:(Cost \$56.00 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	☐ Moderately Satisfactory	☐ Moderately Satisfactory
Overall Implementation Progress (IP)	☐ Moderately Satisfactory	☐ Moderately Satisfactory
Overall Risk Rating	☐ Moderate	☐ Moderate

Implementation Status and Key Decisions

Among WURI Phase 2 countries, Benin and Togo were declared effective on Sep 15, 2020. Burkina Faso was declared effective on October 26, 2020. Niger was declared effective on August 20, 2021. All countries are continuing to make steady gains in the implementation of project activities, by strengthening project institutional arrangements and building implementation capacity. Detailed implementation updates per country are as follows:

BENIN

- Implementation progress: Benin has continued to make gains on achieving project development objectives, with key achievements to date including 98.7 percent of the total population registered (of which 1,344,668 registrations through WURI), delivering 5,312,641 fID/NPI certificates with QR codes to facilitate access to services, and has developed an online GRM platform. An application is available for download on anip.bj to authenticate the fID certificates which offers both online and offline functionality.

**TOGO**

- **Implementation progress:** Togo has made significant advances on the project development objectives. The government has signed a contract with a technology service provider and a registrations service provider which and is developing a robust foundational unique identification system to support the eID Togo vision. Significant progress in the implementation of the project has been noted since the last mission. Preparations for pilot and mass registration are proceeding well with the goal of registering 8 million individuals by June 2024. A proof of concept of the e-ID technological solution took place in four regions of the country from October to November, 2023, and a large-scale pilot is currently under implementation. The PIU is developing standard operating procedures to ensure a harmonized and human-centered approach in the implementation of the communications, awareness and registration strategies to ensure high participation and quality of data. Underpinning the development of these systems is a series of legal and institutional frameworks put in place by the country, including a law on data protection (September 2019), a law on foundational unique identification (September 2020) and the creation of the *Agence Nationale d'Identification* (ANID), amendments to the law on cybersecurity and cybercrime (June 2022) and the creation of the *Agence Nationale de Cybersecurité* (ANCy), the creation of the data protection authority, the *Instance de Protection des Données à Caractère Personnel* (IPDCP), and a decree (February 2022) establishing governance bodies for the project. The grand rollout of the eID Togo across the country is on track to start at the end of 2023.

BURKINA FASO

- **Implementation progress:** Burkina Faso is putting in place the legal framework for unique identification. Functional and technical specifications for the foundational ID system are being finalized for publication in early 2024. A pilot registration process covering more than 2,000 individuals has generated valuable lessons for a future mass registration process. Strategic guidance is provided by the *Comité d'orientation stratégique, de suivi et de mise en cohérence des initiatives d'identification unique au Burkina Faso* chaired by the Prime Minister and the accompanying technical committee.

NIGER

- **Implementation progress:** In Niger, World Bank disbursements to Bank-financed projects have been paused since July 26, 2023, leading to a pause in key activities. The government continues with technical work to prepare for the resumption of activities, including the finalization of project operational documents and the procurement of technical advisory firms.

REGIONAL

- **Implementation progress:** The regional component (managed by the ECOWAS Commission, financed under Phase 1) has recorded positive progress. The development of an interoperability strategy for foundational ID (fID) systems in the region is in progress, as well as an ongoing stakeholder assessment with all 15 member states, are ongoing. Meanwhile, coordination efforts have continued, and regional coordination meetings are taking place as planned.

MPA Program Development Objective

The Program Development Objective of this MPA is to increase the number of persons in participating countries who have government-recognized proof of unique identity that facilitates access to services.

Multiphase Programmatic Approach (MPA) Status

The West Africa Unique Identification for Regional Integration and Inclusion Program (WURI) Multi Phase Approach (MPA) was approved on June 5, 2018 with an overall Program financing envelope of US\$317.1 million, and included Phase 1 of the Program, covering Côte d'Ivoire, Guinea and the Economic Community of West African States (ECOWAS) Commission (P161329, US\$122.1 million). Phase 2 of the WURI MPA was approved on April 28, 2020 and includes Benin, Burkina Faso, Niger, and Togo (P169594, US\$273 million). All financing agreements have been signed, and all countries were declared effective. Countries are at varying stages of implementation progress.

The WURI MPA's programmatic approach has provided consistency across participating ECOWAS member states, while also capitalizing on the transformational potential of creating a systematic and sequential framework for regional integration. The WURI MPA has allowed ECOWAS to remain engaged throughout the process, as participating member states are successively developing their systems and progressing towards achieving the PrDO. The WURI MPA has also allowed for a regional standards-based approach to developing fID systems at the national level creating potential opportunities for cross-border interoperability and applications. For instance, the uniform capture of minimum biographic data (e.g., name, date of birth, address) and of specific biometric data (e.g., fingerprints, iris) by all participating countries, in standardized and commonly agreed



upon data formats, is paving the way for mutual recognition and regional integration. The MPA will also support capacity building for ECOWAS, strengthening its ability to coordinate regionally, to facilitate knowledge exchange, and to monitor implementation.

The approach is allowing for capacity gains and connections to be built across in-country PIUs to facilitate sharing of lessons and implementation experience. Five rounds of sub-regional knowledge sharing workshops have been held since 2018, to support the learning agenda amongst countries. The recent sub-regional knowledge exchange visit in June 2023 to the Philippines, included the participation of six delegations from countries participating in the WURI regional program.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	☐ High	☐ High	☐ High
Macroeconomic	☐ Moderate	☐ Moderate	☐ Moderate
Sector Strategies and Policies	☐ High	☐ Substantial	☐ Substantial
Technical Design of Project or Program	☐ High	☐ Moderate	☐ Moderate
Institutional Capacity for Implementation and Sustainability	☐ High	☐ Substantial	☐ Substantial
Fiduciary	☐ Substantial	☐ Substantial	☐ Substantial
Environment and Social	☐ Substantial	☐ Substantial	☐ Substantial
Stakeholders	☐ High	☐ Moderate	☐ Moderate
Other	☐ High	☐ Moderate	☐ High
Overall	☐ High	☐ Moderate	☐ Moderate

Results

PDO Indicators by Objectives / Outcomes

Legal Robustness				
► The enabling legal and institutional framework for the development and support of the fID system is in place (Text, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	Partially	Partially	Yes
Date	06-Apr-2020	30-Jun-2023	15-Dec-2023	30-Jun-2026
Comments:	Adoption of data protection, cybersecurity, and identification legal instruments and existence of mandated and operational institutional arrangements (Options: no / partially / yes) Benin has drafted a law on identification and authentication which should offer a framework for the fID system. The government has finalized an arrete establishing access to services through the fID certificate.			



- Burkina Faso is developing a draft fID law for national consultations. The project is providing support to the data protection framework and the capacity of the data protection authority.
- Togo has adopted a law on data protection (September 2019), a law on foundational unique identification (September 2020), amendments to the law on cybersecurity and cybercrime (June 2022), operationalization of the data protection agency and cybersecurity agency, and a decree (February 2022) establishing governance bodies for the project.
- Niger has adopted a law on data protection (December 2022) and the project is now supporting the High Authority for Personal Data Protection (HAPDP) in the implementation. The recruitment of a law firm that will support the drafting of the fID law is underway.

Technical Robustness

► Existence of a fID system which generates UNIs and is in alignment with international good practices (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	Yes, partially	Yes, partially	Yes
Date	06-Apr-2020	30-Jun-2022	15-Dec-2023	30-Jun-2026
Comments:	Existence of a fID platform that generates UNIs and is developed in alignment with international good practices including the Principles on Identification for Sustainable Development ("ID4D Principles") of 2018. (Options: no / partially / yes) • Togo - A contract is signed with a technology service provider for the implementation of the fID system, with due attention to minimizing the risk of vendor lock-in and ensuring long-term sustainability through transfer of knowledge and competencies. • Benin - The project is working with an owner's agent (L'AMOA - <i>Assistance à maîtrise d'ouvrage</i>) to support the Government with the organizational design and technical architecture of a fID system and for developing documents for the procurement of IT services. • Burkina - An AMOA is being recruited to provide technical support in the conception of the fID system and the elaboration of documents to begin the procurement of a technology solutions provider. • Niger - The recruitment of a technical service provider (AMOA) is underway to support the procurement of a technology solutions provider.			

Inclusion and Coverage

► Number of direct project beneficiaries who have received a UNI (of which, women) (Number (Thousand), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	3,403.70	5,312.00	65,000.00
Date	06-Apr-2020	30-Jun-2023	15-Dec-2023	30-Jun-2026
Comments:	The total number of persons who have received a UNI (of which women) • Benin - Registered 1,344,668 persons and delivered 5,312,641 credentials • Togo - Registered 8000 individuals in a pilot.			

Access to Services

► Number of national or regional functional public and private services linked to the fID system (Number, Custom)



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	2.00	3.00	4.00
Date	06-Apr-2020	30-Jun-2023	15-Dec-2023	30-Jun-2026
Comments:	The total number of public and private services that are linked to the fID system - Benin - All government services are now linked to the UNI. The fID certificate is valid for persons to access the ARCH training program as well as the Alafia microcredit program. - Togo - A social registry is being developed linked to the eID, to provide a gateway to a range of benefits and services. Togo is also studying the possibility of establishing immediate links with services such as school certificates, financial services, telecommunications, universal health insurance and the General Directorate of National Documentation. - Burkina - An interoperability strategy is being developed. A social registry pilot is being prepared to link to unique identifiers. - Niger – Discussions are ongoing to link unique identifiers to the social registry and an electronic Know Your Customer (eKYC) system to facilitate access to services.			

Intermediate Results Indicators by Components

Technical Robustness				
► The fID system is operational and ready for roll out (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	No	No	Yes
Date	21-Jan-2020	30-Jun-2023	15-Dec-2023	30-Jul-2026
Comments:	The fID system is being developed in Togo and is in production (Dec 2023)			
► Percentage of individuals in the fID system whose biometric and demographic data meet international quality standards (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	5.20	5.20	100.00
Date	06-Apr-2020	30-Jun-2023	15-Dec-2023	30-Jun-2026
Comments:	The percentage of individuals that are registered in participating countries' fID systems whose biometric and demographic data meet ID4D and ECOWAS technical standards.			

Legal Robustness				
► The law for the fID system has been adopted, establishing, inter alia, inclusivity for all persons in the country, issuance of UNIs, linking to the CR system, and assuring data protection and privacy (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	Yes	Yes	Yes



Date	21-Jan-2020	30-Jun-2023	15-Dec-2023	30-Jun-2026
Comments:	The adoption of a law for the fID system that establishes, inter alia, inclusivity for all persons in the country, issuance of UNIs, linking to the CR system, and assures data protection and privacy Togo - Law No. 2020-009 of 10 September 2020 on biometric identification.			

Inclusion and Coverage (incl. stakeholder engagement)				
► Percentage of newborn birth registrations that are assigned UNIs (of which, girls) (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	80.00
Date	21-Jan-2020	30-Jun-2023	15-Dec-2023	30-Jun-2026
Comments:	The percentage of total newborn birth registrations that are assigned UNIs (of which, girls)			
► Regular consultations held with beneficiaries, ID stakeholders, vulnerable groups and government to solicit feedback and report on actions taken to address feedback since prior consultations (Yes/No, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	Yes	Yes	Yes
Date	21-Jan-2020	30-Jun-2023	15-Dec-2023	30-Jun-2026
Comments:	A consultation is held with beneficiaries, ID stakeholders, vulnerable groups, women's organizations and government at least once per semester to solicit feedback and report on actions taken to address feedback - Benin - Consultations were held in 2022 with a range of stakeholders, including members of civil society as well as mayors and the network for parliamentarians, for inclusive identification - Burkina - Consultations were held with various government stakeholders, including with the ministry in charge of territorial administration, ministry of health, ministry of national solidarity in 2022. - Togo - As part of the operationalization of the stakeholder mobilization plan, a pilot campaign and stakeholder consultations took place between in October and November 2023 in each region of the country. Local authorities, including Prefects or their representatives, Mayors, representatives of different sectors of government, Cantonal Chiefs, Religious Leaders, women's groups and people with disabilities, the media, among other actors, were consulted. - Niger - As part of the official project launch on October 2022, stakeholder consultations were held, including with several ministries and high level government officials.			
► Percentage of grievances responded to and/or resolved within the stipulated service standards for response times (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	14.54	68.22	90.00
Date	21-Jan-2020	30-Jun-2023	15-Dec-2023	30-Jun-2026
Comments:	The percentage of grievances that have been responded to and/or resolved within the stipulated service standards for response times. In Benin, the online GRM platform has received 31,131 complaints of which 62% have been closed, according to the GRM manual.			



Burkina Faso's GRM system has received and treated 62 complaints and requests for information, all of which were treated in line with the GRM manual. The GRM system has been set up to receive and process complaints in Togo, although none received at the time of the PoC and soft launch.

Access to Services

► Number of digital authentications made per month by service providers on behalf of their beneficiaries or clients (of which, women) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	545,116.00	3,200.00
Date	21-Jan-2020	30-Jun-2023	15-Dec-2023	30-Jun-2020
Comments:	The number of digital authentications per month made by service providers per month on behalf of their beneficiaries or clients (of which, women)			

Regional Integration

► Agreement among (at least 2) countries on mutual recognition of UNIs (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No	Yes	Yes	Yes
Date	22-Apr-2020	30-Jun-2023	15-Dec-2023	01-Jul-2026
Comments:	Existence of an MOU or other legal agreement among at least 2 participating countries on mutual recognition of UNIs			

► Number of programs that are cross-border users of the fID system from a participating country (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	4.00
Date	22-Apr-2020	30-Jun-2023	15-Dec-2023	01-Jul-2026
Comments:	The number of (private or public) programs that are cross-border users of the fID System from a participating country			

Performance-Based Conditions

Data on Financial Performance

Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
---------	----------------	--------	----------	----------	---------	-----------	-----------	-------------	-------------




P169594	IDA-66100	Effective	USD	50.00	50.00	0.00	0.00	54.04		0%
P169594	IDA-66110	Effective	USD	30.00	30.00	0.00	0.00	32.21		0%
P169594	IDA-66120	Effective	USD	54.00	54.00	0.00	0.00	57.60		0%
P169594	IDA-66130	Effective	USD	48.00	48.00	0.00	2.48	40.58		5.8%
P169594	IDA-D6090	Effective	USD	25.00	25.00	0.00	3.33	21.17		14%
P169594	IDA-D6100	Effective	USD	15.00	15.00	0.00	11.66	3.35		78%
P169594	IDA-D6110	Effective	USD	27.00	27.00	0.00	2.47	24.19		9.3%
P169594	IDA-D6120	Effective	USD	24.00	24.00	0.00	18.70	4.61		80%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P169594	IDA-66100	Effective	28-Apr-2020	29-Jun-2020	26-Oct-2020	30-Jul-2026	30-Jul-2026
P169594	IDA-66110	Effective	28-Apr-2020	22-Jun-2020	15-Sep-2020	30-Jul-2026	30-Jul-2026
P169594	IDA-66120	Effective	28-Apr-2020	28-Jul-2020	19-Aug-2021	30-Jul-2026	30-Jul-2026
P169594	IDA-66130	Effective	28-Apr-2020	19-Jun-2020	15-Sep-2020	30-Jul-2026	30-Jul-2026
P169594	IDA-D6090	Effective	28-Apr-2020	29-Jun-2020	26-Oct-2020	30-Jul-2026	30-Jul-2026
P169594	IDA-D6100	Effective	28-Apr-2020	22-Jun-2020	15-Sep-2020	30-Jul-2026	30-Jul-2026
P169594	IDA-D6110	Effective	28-Apr-2020	28-Jul-2020	19-Aug-2021	30-Jul-2026	30-Jul-2026
P169594	IDA-D6120	Effective	28-Apr-2020	19-Jun-2020	15-Sep-2020	30-Jul-2026	30-Jul-2026

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.