



Digital Gabon Project (P175987)

WESTERN AND CENTRAL AFRICA | Gabon | IBRD/IDA | Investment Project Financing (IPF) | FY 2022 | Seq No: 6 | Archived on 29-Jun-2024 | ISR01162

Implementing Agencies: NATIONAL COMMISSION FOR PUBLIC INFRAS. WORKS AND PROMOTION OF SMALL-SCALE ENTERPRISES (CN-TIPPEE)

1.OBJECTIVE

1.1 Development Objective

Original Development Objective (Approved as part of Approval package on 29-Jul-2021)
To enhance adoption of select digitalized public services and increase the number of persons with a legal identity credential that facilitates their access to services.
Has the Development Objective been changed since Board Approval of the Project Objective?
No

2.COMPONENTS

Name

3. OVERALL RATINGS

Name	Previous	Current
Progress towards achievement of PDO	Moderately Satisfactory	Moderately Satisfactory
Overall Implementation Progress (IP)	Moderately Satisfactory	Moderately Satisfactory
Overall Risk Rating	Substantial	Substantial

4. KEY ISSUES & STATUS

4.1 Implementation Status and Key Decisions

Project implementation will start as soon as the project is declared effective.



5. SYSTEMATIC OPERATIONS RISK-RATING TOOL

Risk Category	Rating at Approval Approval Package - 30 Jul 2021	Last Approved Rating ISR Seq. 05 - 28 Dec 2023	Proposed Rating
Political and Governance	Moderate	Substantial	Substantial
Macroeconomic	Moderate	Moderate	Moderate
Sector Strategies and Policies	Moderate	Moderate	Moderate
Technical Design of Project or Program	Moderate	Moderate	Moderate
Institutional Capacity for Implementation and Sustainability	Substantial	Substantial	Substantial
Fiduciary	Substantial	Substantial	Substantial
Environment and Social	Substantial	Substantial	Substantial
Stakeholders	Moderate	Substantial	Substantial
Overall	Moderate	Substantial	Substantial



6. RESULTS

6.1 PDO Indicators by PDO Outcomes

Enhance adoption of select digitalized public services								
Indicator Name	Baseline		Actual (Previous)		Actual (Current)		Closing Period	
	Value	Month/Year	Value	Date	Value	Date	Value	Month/Year
Successful digital transactions initiated by individuals in the framework of public service delivery (Number)	0.00	Dec/2020	0.00	27-Jun-2024	0.00	27-Jun-2024	100,000.00	Jun/2026
	Comments on achieving targets		Cumulative count of the total number of digital transactions initiated by individual beneficiaries in the framework of delivery of population-facing government services, conditional on the digital transaction being completely successfully. Only those services receiving support from the project will be counted.					
Of which female (Number)	0.00		0.00				50,000.00	
	Comments on achieving targets		Cumulative count of the number of digital transactions initiated by female beneficiaries in the framework of delivery of population-facing government services, conditional on the digital transaction being completely successfully. Only those services receiving support from the project will be counted.					
Government entities actively and securely exchanging data on the government interoperability platform (Number)	0.00	Dec/2020	0.00	27-Jun-2024	0.00	27-Jun-2024	5.00	Jun/2026
	Comments on achieving targets		Total number of government ministries, departments, and agencies connected to the secure interoperability platform, in compliance with technical and regulatory provisions of the interoperability framework, and integrating data exchange with another government entity into their operations.					
Increase the number of persons with a legal ID credential that facilitates access to services								
Indicator Name	Baseline		Actual (Previous)		Actual (Current)		Closing Period	



	Value	Month/Year	Value	Date	Value	Date	Value	Month/Year
Population 16+ with a NIP (Percentage)	0.00	Dec/2020	0.00	22-Jun-2022			90.00	Jun/2026
	Comments on achieving targets		Numerator: Cumulative number of individuals issued a NIP based on successful national-level deduplication of biometric and biographic data of international quality standard. Denominator: Total population of Gabon 16+ as per UN Population Division projections.					
NIP holders 16+ who are female (Percentage)	0.00		0.00		0.00		50.00	
	Comments on achieving targets		Numerator: Cumulative number of women issued a NIP based on successful national-level deduplication of biometric and biographic data of international quality standard. Denominator: Total cumulative number of individuals issued a NIP.					
Ratio of rural-to-overall NIP coverage rates for persons 16+ (Number)	0.00		0.00		0.00		1.00	
	Comments on achieving targets		Ratio of the rural 16+ NIP coverage rate, in percentage terms, to overall 16+ NIP coverage rate in percentage terms. Overall NIP coverage is defined as in the parent indicator. Rural NIP coverage is defined as follows. Numerator (for rural coverage rate): Cumulative number of individuals 16+ enrolled or residing in rural areas issued a NIP based on successful national-level deduplication of biometric and biographic data of international quality standard. Denominator (for rural coverage rate): Total rural population of Gabon 16+ as per UN Population Division projections. Rural areas will be defined according to standard national definitions in use by the national statistical office (DGSEE).					
Social protection beneficiary records associated with a unique legal ID credential (Number)	0.00	Dec/2020	0.00	27-Jun-2024	0.00	27-Jun-2024	500,000.00	Jun/2026
	Comments on achieving targets		Total cumulative number of CNAM-GS social protection beneficiary records evaluated for uniqueness and associated with a unique legal identity credential such as the NIP.					



Of which female (Number)	0.00		0.00				250,000.00	
	Comments on achieving targets		Total cumulative number of CNAM-GS social protection beneficiary records for female beneficiaries evaluated for uniqueness and associated with a unique foundational identity credential such as the NIP.					

6.2 Intermediate Results Indicators by Components

Enabling environment for accelerated digital transformation								
Indicator Name	Baseline		Actual (Previous)		Actual (Current)		Closing Period	
	Value	Month/Year	Value	Date	Value	Date	Value	Month/Year
Policy framework needed to enforce data protection legislation is implemented (Yes/No)	No	Jul/2021	No	22-Jun-2022			Yes	Jun/2026
	Comments on achieving targets		Policies, procedures, and guidelines needed to fully implement and enforce data protection legislation are published and in force.					
Implementation of an adequate legal, regulatory and institutional framework for digitalized civil registration (Yes/No)	No	Jul/2021	No	27-Jun-2024	No	27-Jun-2024	Yes	Jun/2026
	Comments on achieving targets		Legal and regulatory framework governing civil registration is revised to fully enable digitalized registration and centralized archiving of vital acts and all necessary revisions are duly enacted and in force.					
Implementation of an adequate legal, regulatory and institutional framework for cybersecurity (Yes/No)	No	Jul/2021	No	27-Jun-2024	No	27-Jun-2024	Yes	Jun/2026
	Comments on achieving targets		Laws and implementing decrees needed to adequately govern cybersecurity are duly enacted and in force.					
Implementation of an adequate legal,	No	Jul/2021	No	27-Jun-2024	No	27-Jun-2024	Yes	Jun/2026



regulatory and institutional framework for electronic transactions (Yes/No)	Comments on achieving targets		Laws and implementing decrees needed to adequately govern electronic transactions are duly enacted and in force.					
Implementation of a common interoperability framework governing secure data exchange within government (Yes/No)	No	Jul/2021	No	22-Jun-2022			Yes	Jun/2026
	Comments on achieving targets		Publication of relevant policies, procedures, standards, and governance arrangements for the interoperability platform, including provisions for adequate protection for personal data.					
Implementation of government-wide interoperability platform with adequate safeguards for personal data (Yes/No)	No	Jul/2021	No	22-Jun-2022			Yes	Jun/2026
	Comments on achieving targets		Deployment of the technical platform facilitating database interoperability and secure data exchange between government entities, ready for use by interested government entities, and providing adequate technical safeguards for protection of personal data.					
Security operations center for core government functions (C-SOC) is operational (Yes/No)	No	Jul/2021	No	27-Jun-2024	No	27-Jun-2024	Yes	Jun/2026
	Comments on achieving targets		Dedicated security operation center with core capabilities to monitor and response to cyber threats for core government systems supported by the project is operational, providing basic cybersecurity prevention, response, and mitigation capabilities.					
Modernizing legal ID systems								
Indicator Name	Baseline		Actual (Previous)		Actual (Current)		Closing Period	
	Value	Month/Year	Value	Date	Value	Date	Value	Month/Year
Deployment of a national-scale RBPP identification system to issue and manage the NIP for all persons in	No	Jul/2021	No	22-Jun-2022			Yes	Jun/2021
	Comments on achieving targets		All technical systems enabling real-time or near-real-time NIP generation based on field data collection are developed, tested, and deployed, and such systems provide adequate security and protection of personal data of					



Gabon including adequate safeguards for personal data (Yes/No)			enrollees and conform with the Principles fr Identification for Sustainable Development as well as the project Pillars of Inclusion.					
Administrative departments with at least one civil registration office digitally registering vital acts (Number)	0.00	Jul/2021	0.00	22-Jun-2022			15.00	Jun/2026
	Comments on achieving targets		Number of administrative departments in which at least one civil registration office is digitally registering vital acts, such as live births, in a fully digitalized process that results in the birth record being stored in the centralized civil registry database.					
Digital transformation of public administration and select services								
Indicator Name	Baseline		Actual (Previous)		Actual (Current)		Closing Period	
	Value	Month/Year	Value	Date	Value	Date	Value	Month/Year
Procurement contracts awarded through e-Procurement system (Percentage)	0.00	Jul/2021	0.00	27-Jun-2024	0.00	27-Jun-2024	40.00	Jun/2026
	Comments on achieving targets		Numerator: Value of government goods, works and services contracts awarded using the e-GP system end-to-end in one year. Denominator: Total value of government goods, works and services contracts awarded in one year.					
Citizen feedback mechanism for digital government services operational (Yes/No)	No	Jul/2021	No	27-Jun-2024	No	27-Jun-2024	Yes	Jun/2026
	Comments on achieving targets		Feedback mechanism for collecting feedback from citizens and other users of digital government services and disclosing this feedback to the public is operational and relevant aspects are accessible on the one-stop-shop portal.					
Share of users satisfied with digital government services (Percentage)	0.00	Jul/2021	0.00	22-Jun-2022			70.00	Jun/2026
	Comments on achieving targets		Numerator: Number of users of digitalized government services supported by this project providing feedback and expressive at least moderate satisfaction with said services.					



			Denominator: Total number of users of digitalized government services supported by this project providing feedback. Indicator is not cumulative and should be calculated based on feedback recorded in the preceding year of implementation.					
Share of female users satisfied with digital government services (Percentage)	0.00		0.00		0.00		70.00	
	Comments on achieving targets		Numerator: Number of female users of digitalized government services supported by this project providing feedback and expressive at least moderate satisfaction with said services Denominator: Total number of female users of digitalized government services supportd by this project providing feedback Indicator is not cumulative and should be calculated based on feedback recorded in the preceding year of implementation					
HRMIS implementation progress (Text)	Work on HRMIS not yet begun.	Jul/2021	The project has not started yet	27-Jun-2024	The project has not started yet	27-Jun-2024	HRMIS fully functional.	Jun/2026
	Comments on achieving targets		HRMIS implementation progress from process review, business process revision, definition of functional requirements to the development and deployment of HRMIS including integration with payroll management systems.					
Citizen engagement, implementation support, and M&E								
Indicator Name	Baseline		Actual (Previous)		Actual (Current)		Closing Period	
	Value	Month/Year	Value	Date	Value	Date	Value	Month/Year
Annual consultations with citizens, users of digital government platforms, and civil society to solicit feedback and report on actions taken to address feedback since	0.00	Jul/2021	0.00	22-Jun-2022			5.00	Jun/2026
	Comments on achieving targets		Annual consultations in the form of workshops, research, or similar outreach to stakeholders of project-supported platforms – including public sector decision makers, public sector end users, civil society organizations, beneficiaries and members of the population at large, including representation of a wide variety of marginalized groups – which solicit feedback from said stakeholders on the design and implementation of project-supported activities and report on action taken as a result of prior					




previous consultations (Number)			consultations. Reports should be publicly disclosed. Targets and not cumulative and should be reassessed on a yearly basis.					
Individuals trained in digital skills, cybersecurity awareness, or usage of digital government services (Number)	0.00	Jul/2021	0.00	22-Jun-2022			5,000.00	Jun/2026
	Comments on achieving targets		Total cumulative number of individuals trained in digital skills, cybersecurity awareness, or usage of digital government services					
Of which female (Number)	0.00		0.00				2,500.00	
	Comments on achieving targets		Total cumulative number of female individuals trained in digital skills, cybersecurity awareness, or usage of digital government services.					
Grievances responded to and/or resolved within the stipulated service standards for response times (Percentage)	0.00	Jul/2021	0.00	22-Jun-2022			90.00	Jun/2026
	Comments on achieving targets		Numerator: Cumulative number of grievances responded to and/or resolved within the stipulated service standards for response time. Denominator: Cumulative total number of grievances received. Service standards including response times will be defined in the Project Implementation Manual.					



7. DATA ON FINANCIAL PERFORMANCE

7.1 Cumulative Disbursements



7.2 Disbursements (by loan)

Loan/Credit/TF	Status	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
IBRD-92830	Not Effective	68.50	68.50	0.00	0.00	68.50	0%

7.3 Key Dates (by loan)

Loan/Credit/TF	Status	Approval	Signing	Effectiveness	Orig. Closing	Rev. Closing
IBRD-92830	Not Effective	30-Jul-2021	26-Dec-2023		30-Jun-2026	30-Jun-2026



8. KEY DATES

Key Events	Planned	Actual
Approval	30-Jul-2021	30-Jul-2021
Effectiveness	08-Dec-2021	
Mid-Term Review No. 01	02-Apr-2024	
Operation Closing/Cancellation	30-Jun-2026	

9. RESTRUCTURING HISTORY

Restructuring Level 2 Approved on 05-Dec-2023

10. ASSOCIATED OPERATION(S)

There are no associated operations