

NATIONAL TRANSMISSION BACKBONE PROJECT

 Export to PDF

Funding Information (USD)

Total Actual Commitments:
108 329 733.54 USD

Total Actual Disbursements:
105 598 713.88 USD

Total Expenditures:
0 USD

Unallocated Disbursements:
2 731 019.65 USD

Total MTEF Projections:
14 244 527.84 USD

 Delivery rate:
97%

Additional info

Activity created by:

Activity created on:
25/10/2011

Activity updated on:
11/01/2018

Created in workspace:
**Ministry of Finance, Planning and
Economic Development - Team**

Computation:
Yes

[Collapse all](#)

[Version History](#)

Identification

Project Title:
NATIONAL TRANSMISSION BACKBONE PROJECT

System ID:
872992768

Status: **Ongoing**

Status Reason:

Objectives:
To finance the National Transmission Backbone and E-Government Infranstructure

Description:
to enhance the national transmission backbone and e-Government infrastructure

Project Comments:

Results:

GoU Vote Code:
126

Budget
Activity is On Budget

GoU Project Code: **1014**

Planning

Date of Actual Completion:

Project Start Date:

Date of Planned Completion: **31/12/2014**

Project Implementation Delay:

Final Date for Disbursements:

Location

[Uganda]

100%

Implementation Level: **NATIONAL**Implementation Location: **Country****National Plan****Program**

Program Description

Sectors

Primary Sector

Sectors - ICT AND NATIONAL GUIDANCE - -- Information Communication Technology**(100)%****Proposed Project Cost**Cost
Date**61 421 468.27 USD**
23/02/2009**Funding**

Donor Reference : GCL NO. (2009) 8 TOTAL NO. 259
Organization Name : China
Organization Role : donor
Type Of Assistance : Loan
Financing Instrument : Project Support
Agreement Title : NATIONAL BACKBONE AND E-GOVERNMENT PHASE II
Agreement Code : L-0575

ACTUAL COMMITMENTS

Actual	23/02/2009	61 421 468.27 USD
SUBTOTAL ACTUAL COMMITMENTS:		61 421 468.27 USD

ACTUAL DISBURSEMENT:

Actual	11/05/2009	18 346 305.05 USD
Actual	28/07/2010	12 201 149.01 USD
Actual	05/08/2010	6 120 200.86 USD
Actual	29/09/2010	10 873 331.18 USD
Actual	20/12/2011	1 182 980.94 USD
Actual	06/09/2013	12 210 911.14 USD
SUBTOTAL ACTUAL DISBURSEMENT:		60 934 878.18 USD

MTEF PROJECTIONS

SUBTOTAL MTEF PROJECTIONS PIPELINE:

Projection	2011/2012	USD
Projection	2012/2013	USD
Projection	2010/2011	USD

SUBTOTAL MTEF PROJECTIONS PROJECTION:

UNDISBURSED BALANCE:	486 590.09 USD
-----------------------------	-----------------------

Donor Reference : GCL NO. (2015 4 TOTAL NO. (543)
 Organization Name : China
 Organization Role : donor
 Type Of Assistance : Loan
 Financing Instrument : Project Support
 Agreement Title : NATIONAL TRANSMISSION BACKBONE & E-GOVERNMENT INFRASTRUCTURE III
 Agreement Code : L-0640

ACTUAL COMMITMENTS

Actual	31/03/2015	15 391 522 USD
SUBTOTAL ACTUAL COMMITMENTS:		15 391 522 USD

ACTUAL DISBURSEMENT:

Actual	30/09/2015	4 619 644.65 USD
Actual	30/09/2016	5 192 303.56 USD
Actual	19/04/2017	2 145 289.98 USD
Actual	28/06/2017	2 553 844.51 USD
Actual	21/12/2017	93 796.05 USD
SUBTOTAL ACTUAL DISBURSEMENT:		14 604 878.74 USD

MTEF PROJECTIONS

SUBTOTAL MTEF PROJECTIONS PIPELINE:		
Projection	2015/2016	14 244 527.84 USD
SUBTOTAL MTEF PROJECTIONS PROJECTION:		14 244 527.84 USD
UNDISBURSED BALANCE:		786 643.26 USD

Donor Reference : GCL NO. (2007) 23 TOTAL NO. 194
 Organization Name : China
 Organization Role : donor
 Type Of Assistance : Loan
 Financing Instrument : Project Support
 Agreement Title : NATIONAL TRANSMISSION BACKBONE I
 Agreement Code : L-0550

ACTUAL COMMITMENTS

Actual	12/07/2007	31 516 743.27 USD
SUBTOTAL ACTUAL COMMITMENTS:		31 516 743.27 USD

ACTUAL DISBURSEMENT:

Actual	25/09/2007	9 020 934.36 USD
Actual	17/10/2007	15 103 183.52 USD
Actual	26/06/2008	5 934 839.08 USD
SUBTOTAL ACTUAL DISBURSEMENT:		30 058 956.97 USD

UNDISBURSED BALANCE:	1 457 786.3 USD
----------------------	-----------------

TOTAL ACTUAL COMMITMENTS:	108 329 733.54 USD
TOTAL ACTUAL DISBURSEMENTS:	105 598 713.88 USD
UNDISBURSED BALANCE:	2 731 019.65 USD
DELIVERY RATE:	97%

Issues**Related Documents****Related Organizations**

Donor Organization

- China

Executing Agency

- Ministry of Information and Communication Technology

Implementing Agency

- National Information Technology Authority

Beneficiary Agency

- National Information Technology Authority

Contact Information

GPI

INDICATOR 1
Does this project use the country results framework?
•

INDICATOR 6
Is this project on budget and subject to parliamentary scrutiny?
•

INDICATOR 9B
Does the project use national budget execution procedures?
•

Does the project use national financial reporting procedures?
•

Does the project use national auditing procedures?
•

Does the project use national procurement systems?
•

SUPPORT TO GOVERNMENT SECTOR
Has this project been formally agreed upon (i.e. memorandum of understanding, project agreement, etc.) with a Government entity?
•

Project Site

Collapse all

Version History